



# Meghalaya Early Childhood Development Mission

(The Nodal Agency under Social Welfare Department, Govt. of Meghalaya  
for the implementation of ECD Mission)

✉ mecdms2022@gmail.com

MECDM/CE/AWCs-Inspection/63/2022-23/ 1279

Dated: 23<sup>rd</sup> August, 2024

From: Shri. Sampath Kumar, IAS  
Principal Secretary, Social Welfare Department & Chief Executive Officer,  
Meghalaya Early Childhood Development Mission, Shillong.

To: Mission Director,  
State Rural Employment Society  
Shillong, Meghalaya.

Subject: **3<sup>rd</sup> Extension of Bid Validity & Bid Securities**

**Ref. No. MECDM/CE/AWCs-Inspection/63/2022-23/1009 dated 21<sup>st</sup> April, 2024**

**Ref. No. MECDM/CE/AWCs-Inspection/63/2022-23/1142 dated 1<sup>st</sup> July, 2024**

Sir/Madam,

In inviting reference to the subject and letter mentioned above, the Bid evaluation submitted by the Blocks are under examination by the State Procurement Committee and will be subject to prior review from ADB. In this regard, to ensure validity of the Bids, you are advised to inform the Blocks as under:-

- i. The Bid Validity & Bid Securities had been extended by another sixty days (60) from the bid expiry period of each Lot for all Blocks, based on Letter reference above dated on 21<sup>st</sup> April, 2024. The Bid Validity & Bid Securities had been re-extended by another sixty days from the extended bid expiry period of each Lot for all Blocks based on Letter reference above dated 1<sup>st</sup> July, 2024.  
The Notification for Validity 3<sup>rd</sup> extension enclosed as Annexure I & Revised Bid Validity & Bid Security dates for reference is attached as Annexure II.
- ii. The Draft Letter for Bid Validity extension to be sent by the respective BDOs of the Blocks to their respective suppliers is also enclosed as Annexure III.
- iii. The Bidders who had submitted Bid Security earlier and which is due to expire, can submit Bid Security declaration for the 3<sup>rd</sup> extension as attached in Annexure IV.

Your support in this matter is highly appreciated.

**Enclosed :**  
**Annexure – I,II,III & IV**

Yours Sincerely,

Shri. Sampath Kumar, IAS  
Principal Secretary Social  
Welfare Department  
& CEO, MECDM.



# Meghalaya Early Childhood Development Mission

(The Nodal Agency under Social Welfare Department, Govt. of Meghalaya  
for the implementation of ECD Mission)

✉ mecdms2022@gmail.com


64

**Memo no:** MECDM/CE/AWCs-Inspection/63/2022-23/1279

**Dated:** 23<sup>rd</sup> Aug . 2024

Copy to:

1. Commissioner & Secretary, Social Welfare Department for kind information.
2. The Director, Community and Rural Development Department for kind information.
3. The Director, Social Welfare Department for kind information.
4. The Deputy Commissioners all District for kind information and with a request to monitor the Procurement Process.
5. The Block Development Officer for information and necessary action.
6. The Chief Operating Officer, MECDM for kind information and necessary action.

  
Principal Secretary,  
Social Welfare Department  
& CEO, MECDM.



**Meghalaya Early Childhood Development Mission**  
 (The Nodal Agency under Social Welfare Department, Govt. of Meghalaya  
 for the implementation of ECD Mission)  
 ✉ mecdms2022@gmail.com

**Annexure I:**

**Notification Regarding Bid Validity extension**

This is notified that due to administrative reasons, bid validity of following packages have been extended:

SN	Package number	Package name	1 <sup>st</sup> Extended bid validity date	2 <sup>nd</sup> Extended bid Validity date	3 <sup>rd</sup> Extended bid Validity date
1	1	Procurement of construction materials and supplies for upgradation of AWCs in block Thadlaskein of West Jaintia Hills	11/07/24	11/09/24	11/11/24
2	2	Procurement of construction materials and supplies for upgradation of AWCs in block Laskein of West Jaintia Hills	08/07/24	08/09/24	09/11/24
3	3	Procurement of construction materials and supplies for upgradation of AWCs in block Amlarem of West Jaintia Hills	11/07/24	11/09/24	11/11/24
4	4	Procurement of construction materials and supplies for upgradation of AWCs in block Khliehriat of East Jaintia Hills	27/07/24	27/09/24	27/11/24
5	5	Procurement of construction materials and supplies for upgradation of AWCs in block Saipung of East Jaintia Hills	11/07/24	11/09/24	11/11/24
6	6	Procurement of construction materials and supplies for upgradation of AWCs in block Myllem of East Khasi Hills	11/07/24	11/09/24	11/11/24





**Meghalaya Early Childhood Development Mission**  
(The Nodal Agency under Social Welfare Department, Govt. of Meghalaya  
for the implementation of ECD Mission)  
✉ mecdms2022@gmail.com

7	7	Procurement of construction materials and supplies for upgradation of AWCs in block Mawsynram of East Khasi Hills	06/07/24	06/09/24	06/11/24
8	8	Procurement of construction materials and supplies for upgradation of AWCs in block Mawkynrew of East Khasi Hills	11/07/24	11/09/24	11/11/24
9	9	Procurement of construction materials and supplies for upgradation of AWCs in block Mawphlang of East Khasi Hills	11/07/24	11/09/24	11/11/24
10	10	Procurement of construction materials and supplies for upgradation of AWCs in block Mawryngkneng of East Khasi Hills	08/07/24	08/09/24	08/11/24
11	11	Procurement of construction materials and supplies for upgradation of AWCs in block Pynursla of East Khasi Hills	11/07/24	11/09/24	11/11/24
12	12	Procurement of construction materials and supplies for upgradation of AWCs in block Shella Bholaganj of East Khasi Hills	29/06/24	29/08/24	29/10/24
13	13	Procurement of construction materials and supplies for upgradation of AWCs in block Khatarshnong Laitkroh of East Khasi Hills	23/06/24	23/08/24	23/10/24
14	14	Procurement of construction materials and supplies for upgradation of AWCs in block Mawlai of East Khasi Hills	27/06/24	27/08/24	27/10/24
15	15	Procurement of construction materials and supplies for upgradation of AWCs in block Nongstoin of West Khasi Hills	08/07/24	08/09/24	08/11/24



16	16	Procurement of construction materials and supplies for upgradation of AWCs in block Mairang of West Khasi Hills	07/07/24	07/09/24	07/11/24
17	17	Procurement of construction materials and supplies for upgradation of AWCs in block Mawshynrut of West Khasi Hills	11/07/24	11/09/24	11/11/24
18	18	Procurement of construction materials and supplies for upgradation of AWCs in block Mawthadraishan of West Khasi Hills	07/07/24	07/09/24	07/11/24
19	19	Procurement of construction materials and supplies for upgradation of AWCs in block Mawkyrwat of South West Khasi Hills	11/07/24	11/09/24	11/11/24
20	20	Procurement of construction materials and supplies for upgradation of AWCs in block Ranikor of West Khasi Hills	11/07/24	11/09/24	11/11/24
21	21	Procurement of construction materials and supplies for upgradation of AWCs in block Umsning of Ri-Bhoi	05/07/24	05/09/24	05/11/24
22	22	Procurement of construction materials and supplies for upgradation of AWCs in block Umling of Ri-Bhoi	11/07/24	11/09/24	11/11/24
23	23	Procurement of construction materials and supplies for upgradation of AWCs in block Jirang of Ri-Bhoi	07/07/24	07/09/24	07/11/24
24	24	Procurement of construction materials and supplies for upgradation of AWCs in block Bhoirybong of Ri-Bhoi	27/07/24	27/09/24	27/11/24





**Meghalaya Early Childhood Development Mission**  
(The Nodal Agency under Social Welfare Department, Govt. of Meghalaya  
for the implementation of ECD Mission)

✉ mecdms2022@gmail.com

25	25	Procurement of construction materials and supplies for upgradation of AWCs in block Resubelpara of North Garo Hills	06/07/24	06/09/24	06/11/24
26	26	Procurement of construction materials and supplies for upgradation of AWCs in block Kharkutta of North Garo Hills	11/07/24	11/09/24	11/11/24
27	27	Procurement of construction materials and supplies for upgradation of AWCs in block Bajengdoba of North Garo Hills	11/07/24	11/09/24	11/11/24
28	28	Procurement of construction materials and supplies for upgradation of AWCs in block Songsak of East Garo Hills	07/07/24	07/09/24	07/11/24
29	29	Procurement of construction materials and supplies for upgradation of AWCs in block Rongjeng of East Garo Hills	05/07/24	05/09/24	05/11/24
30	30	Procurement of construction materials and supplies for upgradation of AWCs in block Samanda of East Garo Hills	11/07/24	11/09/24	11/11/24
31	31	Procurement of construction materials and supplies for upgradation of AWCs in block Mawpat of East Khasi Hills	27/07/24	27/09/24	27/11/24
32	32	Procurement of construction materials and supplies for upgradation of AWCs in block Sohiong of East Khasi Hills	08/07/24	08/09/24	08/11/24
33	33	Procurement of construction materials and supplies for upgradation of AWCs in block Chokpot of South Garo Hills	11/07/24	11/09/24	11/11/24



## Meghalaya Early Childhood Development Mission

(The Nodal Agency under Social Welfare Department, Govt. of Meghalaya for the implementation of ECD Mission)

✉ mecdms2022@gmail.com

34	34	Procurement of construction materials and supplies for upgradation of AWCs in block Baghmara of South Garo Hills	05/07/24	05/09/24	05/11/24
35	35	Procurement of construction materials and supplies for upgradation of AWCs in block Rongara of South Garo Hills	08/07/24	08/09/24	08/11/24
36	36	Procurement of construction materials and supplies for upgradation of AWCs in block Gasapara of South Garo Hills	29/07/24	29/09/24	29/11/24
37	37	Procurement of construction materials and supplies for upgradation of AWCs in block Rongram of West Garo Hills	08/07/24	08/09/24	08/11/24
38	38	Procurement of construction materials and supplies for upgradation of AWCs in block Selsella of West Garo Hills	08/07/24	08/09/24	08/11/24
39	39	Procurement of construction materials and supplies for upgradation of AWCs in block Dalu of West Garo Hills	11/07/24	11/09/24	11/11/24
40	40	Procurement of construction materials and supplies for upgradation of AWCs in block Tikrikilla of West Garo Hills	11/07/24	11/09/24	11/11/24
41	41	Procurement of construction materials and supplies for upgradation of AWCs in block Dadengere of West Garo Hills	11/07/24	11/09/24	11/11/24
42	42	Procurement of construction materials and supplies for upgradation of AWCs in block Gambegre of West Garo Hills	11/07/24	11/09/24	11/11/24





**Meghalaya Early Childhood Development Mission**  
(The Nodal Agency under Social Welfare Department, Govt. of Meghalaya  
for the implementation of ECD Mission)

✉ mecdms2022@gmail.com

43	43	Procurement of construction materials and supplies for upgradation of AWCs in block Demdemma of West Garo Hills	05/07/28	05/09/24	05/11/24
44	44	Procurement of construction materials and supplies for upgradation of AWCs in block Betasing of South West Garo Hills	08/07/24	08/09/24	08/11/24
45	45	Procurement of construction materials and supplies for upgradation of AWCs in block Zikzak of South West Garo Hills	07/07/24	07/09/24	07/11/24
46	46	Procurement of construction materials and supplies for upgradation of AWCs in block Rearaparra of South West Garo Hills	11/07/24	11/09/24	11/11/24

Other terms and conditions shall remain same.

S/d

Shri. Sampath Kumar, IAS,  
Principal Secretary & CEO,  
Meghalaya Early Childhood Development Mission.



**Annexure II**

Sl No	District	Block	1st Extended Bid Validity Date	2nd Extended Bid Validity date	3rd Extended Bid Validity date	1st Extended Bid Security Validity Date	2nd extended Bid Security Validity date	3rd extended Bid Security Validity date
1	East Khasi Hills District	Myllem	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Mawphlang	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Mawsynram	06/07/2024	06/09/2024	06/11/2024	06/08/2024	06/10/2024	06/12/2024
		Shella Bholaganj	29/06/2024	29/08/2024	29/10/2024	29/07/2024	29/09/2024	29/11/2024
		Pynursla	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Khatarshnong Laitkroh	23/06/2024	23/08/2024	23/10/2024	23/07/2024	23/09/2024	23/11/2024
		Mawkyntrew	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Mawryngkneng	08/07/2024	08/09/2024	08/11/2024	08/08/2024	08/10/2024	08/12/2024
		Sohiong	08/07/2024	08/09/2024	08/11/2024	08/08/2024	08/10/2024	08/12/2024
		Mawpat	27/06/2024	27/08/2024	27/11/2024	27/07/2024	27/09/2024	27/11/2024
2	West Khasi Hills District	Mairang	07/07/2024	07/09/2024	07/11/2024	07/08/2024	07/10/2024	07/12/2024
		Mawthadraishan	07/07/2024	07/09/2024	07/11/2024	07/08/2024	07/10/2024	07/12/2024
		Nongstoin	08/07/2024	08/09/2024	08/11/2024	08/08/2024	08/10/2024	08/12/2024
3	South West Khasi Hills District	Mawshynrut	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Mawkyrwat	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
4	Ri Bhoi District	Ranikor	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Umsning	05/07/2024	05/09/2024	05/11/2024	05/08/2024	05/10/2024	05/12/2024
		Umling	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Jirang	07/07/2024	07/09/2024	07/11/2024	07/08/2024	07/10/2024	07/12/2024
5	West Jaintia Hills District	Bhoiryabong	27/07/2024	27/09/2024	27/11/2024	27/07/2024	27/09/2024	27/11/2024
		Thadlaskein	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Laskein	08/07/2024	08/09/2024	08/11/2024	08/08/2024	08/10/2024	08/12/2024
6	East Jaintia Hills District	Amlarem	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Khlichriat / Wapung	27/07/2024	27/09/2024	27/11/2024	27/07/2024	27/09/2024	27/11/2024
7	East Garo Hills District	Saipung	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Dambo Rongjeng	05/07/2024	05/09/2024	05/11/2024	05/08/2024	05/10/2024	05/12/2024
		Songsak	07/07/2024	07/09/2024	07/11/2024	07/08/2024	07/10/2024	07/12/2024
8	West Garo Hills District	Samanda	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Rongram	08/07/2024	08/09/2024	08/11/2024	08/08/2024	08/10/2024	08/12/2024
		Dadenggre	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Selsella	08/07/2024	08/09/2024	08/11/2024	08/08/2024	08/10/2024	08/12/2024
		Tikrikilla	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Gambegre	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Dalu	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
9	North Garo Hills District	Demdema	05/07/2024	05/09/2024	05/11/2024	05/08/2024	05/10/2024	05/12/2024
		Resubelpara	06/07/2024	06/09/2024	06/11/2024	06/08/2024	06/10/2024	06/12/2024
		Bajengdoba	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
10	South West Garo Hills District	Kharkutta	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Betasing	08/07/2024	08/09/2024	08/11/2024	08/08/2024	08/10/2024	08/12/2024
		Zikzak	07/07/2024	07/09/2024	07/11/2024	07/08/2024	07/10/2024	07/12/2024
11	South Garo Hills District	Damalgre / Rerapara	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024
		Baghmara	05/07/2024	05/09/2024	05/11/2024	05/08/2024	05/10/2024	05/12/2024
		Gasuapara	29/06/2024	29/08/2024	29/10/2024	29/07/2024	29/09/2024	29/11/2024
		Ronggara	08/07/2024	08/09/2024	08/11/2024	08/08/2024	08/10/2024	08/12/2024
		Chokpot	11/07/2024	11/09/2024	11/11/2024	11/08/2024	11/10/2024	11/12/2024





**Annexure III:**

**BDO Letter head**

Name of Bidder

.....

Address/ E mail

.....

**Subject:** Bid validity extension of Package..... (name & number)

**Ref:** IFB ..... (No) dated .....

**Dear Sir/Madam**

In reference to above subject, the bid validity of Package ..... (name & number) submitted against the IFB .... Dated ..... which was till.....(mention date of bid submission), is proposed to be extended till .... (count the date by adding another 60 days), due to administrative reasons.

You are requested to note and submit the acceptance letter/mail providing your consent to extend the bid validity till..... (count the date by adding another 60 days).

Subsequent to bid validity extension, it is mandatory to get the validity of bid security extended also; therefore, it is also requested to extend the validity of the bid security till..... (count the date by adding 60 days i.e. total 210 days in place of 150 days)

All other terms and conditions shall remain same.

An immediate response shall be highly appreciated.

Yours Sincerely

(Authorized Representative)  
BDO





**Annexure IV:**

**Bid-Securing Declaration**

Date: *[insert date (as day, month, and year)]*

Bid No.: *[insert number of bidding process]*

To: *[insert complete name of the Purchaser]*

We, the undersigned, declare that:

We understand that, according to your conditions, bids must be supported by a Bid-Securing Declaration.

We accept that we will automatically be suspended from being eligible for bidding in any contract with the Borrower for the period of time of **One Year** starting on the date that we receive a notification from the Purchaser that our Bid-Securing Declaration is executed, if we are in breach of our obligation(s) under the bid conditions, because we

- (a) have withdrawn our Bid during the period of bid validity specified in the RFQ; or
- (b) do not accept the correction of errors in accordance with the RFQ; or
- (c) having been notified of the acceptance of our Bid by the Purchaser during the period of bid validity, (i) fail or refuse to execute the Contract Agreement, if required, or (ii) fail or refuse to furnish the Performance Security, as per requirement.

We understand this Bid-Securing Declaration shall expire if we are not the successful Bidder, upon the earlier of (i) our receipt of your notification to us of the name of the successful Bidder, or (ii) 28 days after the expiration of our Bid.

Signed: *[insert signature of person whose name and capacity are shown]*

In the capacity of *[insert legal capacity of person signing the Bid-Securing Declaration]*

Name: *[insert complete name of person signing the Bid-Securing Declaration]*

Duly authorized to sign the bid for and on behalf of *[insert complete name of the bidder]*

Dated on \_\_\_\_\_ day of \_\_\_\_\_, \_\_\_\_\_ *[insert date of signing]*

Corporate Seal *(where appropriate)*

